8.0

AIRPORT LAYOUT PLANS
This chapter presents a detailed graphic and narrative description of the selected

development concept for General Mitchell International Airport (MKE). The plans package
presented in this chapter will serve as the Airport Division’s primary planning tool for the longrange development of MKE’s airfield and passenger terminal facilities.

The Future Airport Layout Plan (ALP) shows a conceptual layout of the airfield,
landside, and ground access areas necessary to support the design year 2022 aviation activity
projections. The ALP package includes the following 22 drawings:

1 of 21: Title Sheet
2 of 21: Existing Airport Layout Plan
3 of 21: Future Airport Layout Plan
4 of 21: Airport Data Summary
5 of 21: Terminal Area Plan
6 of 21: Airspace Plan
7 of 21: Inner Approach Plan Runway 7L
8 of 21: Inner Approach Plan Runway 25R
9 of 21: Inner Approach Plan Runway 7C
10 of 21: Inner Approach Plan Runway 25C
11 of 21: Inner Approach Plan Runway 7R
12 of 21: Inner Approach Plan Runway 25L
13 of 21: Inner Approach Plan Runway 19L
14 of 21: Inner Approach Plan Runway 1R
15 of 21: Inner Approach Plan Runway 19R
16 of 21: Inner Approach Plan Runway 1L
17 of 21: Inner Approach Plan Runway 13
18 of 21: Inner Approach Plan Runway 31
19 of 21: On-Airport Land Use Plan
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20a of 21: Exhibit A Airport Property Map
20b of 21: Exhibit A Airport Property Map
21 of 21: Airport Photograph

8.1

Airport Design Standards
The MKE airport plans package was prepared using Federal Aviation Administration

(FAA) standards and guidelines for use in the design of civil airports. The design standards are
set forth in FAA Advisory Circular 150-5300-13 Airport Design (Change 11). In addition the
airport layout plan package was prepared in accordance with the FAA Great Lakes Region ALP
Checklist (2007).

One of the key factors of the airport design advisory circular was to organize the airport
design standards by Airport Reference Codes (ARC). The ARC incorporates the operational and
physical characteristics of the critical aircraft approach category and an airplane design group.
The aircraft approach category, based on the aircraft approach speed, relates to the operational
requirements of the aircraft while the airplane design group, based on aircraft wingspan, relates
to the physical requirements of the aircraft.

The ARC is based on the most demanding aircraft that is anticipated to serve the Airport
during the twenty-year planning period. For MKE the critical aircraft was determined to be the
Boeing 747-400 which will remain in service through the twenty-year planning period. The 747400 is classified under Approach Category D and Airplane Design Group V. The applicable
recommended airfield design standards for ARC D-V are shown in Table 8-1. Except where
noted, all aeronautical and airfield design standards applicable to ARC D-V have been
incorporated into the proposed airfield geometry.
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Table 8-1
Recommended FAA Airfield Design Standards
(Design Group V)

Design Element
•

Runway Width

•

Runway Centerline to

Design Standard (Feet)

Parallel Taxiway Centerline:

150

400

•

Runway Safety Area Width:

400

•

Taxiway Width:

75

•

Taxiway Centerline to:
Parallel Taxiway/Taxilane Centerline:

267

•

Taxiway Fixed or Movable Object:

160

•

Taxiway Safety Area Width:

245

•

Taxilane Centerline to Taxilane Centerline: 245

•

Taxilane Fixed of Movable Object:

138

Since the north airfield taxiway system is only used by General Aviation Aircraft types,
the perimeter taxiways ‘C’, ‘D’, and ‘H’ will comply with Design Group III object clearance
standards which require an object clearance of 93 feet from the centerline of each existing
taxiway. Design Group III includes the Boeing BBJ (B-737) which is considered to be the
typical largest corporate aircraft that will operate from the north airfield during the twenty-year
planning period.

The narrative description on the recommended Airport development program includes 14
major projects. The priority and development staging for each project is depicted on the relevant
drawings and discussed in the following three sections:

GENERAL MITCHELL INTERNATIONAL AIRPORT
MASTER PLAN UPDATE

PB AMERICAS, INC.
PAGE 8-3

o Airport Layout Plan (Drawings 1, 2, 3, 4 and 5)
o Runway Approach Plans (Drawings 6 through 18)
o Airport Land Use Plan (Drawings 20, 21 and 21)

8.1.1

Airport Layout Plan
The Airport Master Planning process culminates with the FAA’s approval of the ALP.

For the County of Milwaukee Department of Public Works / Airport Division (Airport Division),
the ALP serves as a “blueprint” for the future renovation and development of MKE. The ALP
drawings that describe the 20-year development program for MKE are discussed below.

Drawing 1 of 21 Title Sheet: The Title Sheet of the ALP Plans Package contains the
following information:
•

Project Title:

•

Facility Name

•

Airport Sponsor:

County of Milwaukee DPW / Aviation Division

•

Sponsor Address:

5300 S. Howell Concourse C, MKE,

Airport Layout Plans
:

General Mitchell International Airport (MKE)

Milwaukee, WI 53207
•

Location Maps:

Shows location of MKE in Southern Wisconsin

•

Index of Drawings:

Nineteen drawings

•

FAA Approval:

Greats Lakes Region Office of the FAA

•

WTD/BA Approval:

Chief Airport Engineer

•

Airport. Div. Approval: Airport Director

Drawing 2 of 21 Existing Airport Layout Plan: The existing ALP is included as a reference
plan to complement the Future ALP since the level of proposed development obscures pertinent
existing detail in some locations on the Airport.

Drawing 3 of 21; Future Airport Layout Plan, 4 of 21; Airport Data Summary, and 5 of 21;
Terminal Area Plan: As the focal point of the Plans Package, the Future Airport Layout Plan
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(ALP), Airport Data Summary, and Terminal Area Plan (TAP) delineate all future aeronautical
requirements of the Airport.

The improvements presented on the Future ALP and Future TAP are based on the Master
Plan Update analysis. Many of these improvements are consistent with the 1992 MKE Airport
Master Plan Update. Several of the recommended airfield and terminal area improvements from
the 1992 Master Plan Update have been implemented. The remaining major recommendations
have either been incorporated into the Future ALP or superseded by current master plan
recommendations. These recommendations are described in the following paragraphs.

The design year 2022 Airport Development Program indicated on the Future ALP and
TAP are intended to be implemented in three phases. The assignment of projects to each
development phase is flexible, as a number of factors influence whether a project will take place
at a specific time. For example, some items in Phase I may actually occur in the Phase II time
frame. This could be due to project approval delays, Federal and local funding issues, shifts in
market demand, aircraft operational activity levels that differ from forecasts, policy issues, and
other operational considerations that are unique to the development of a public airport.

The first two phases, which encompass ten years, are proposed to support projects that
have been identified to meet a proven need, or those with a high probability of occurrence. The
remaining, long-range aviation development projects depict airfield and landside development
projects that are related to projected 20-year aviation activity demands described in Chapter 3.0.
The three development phases included in the Future ALP are:
•

Phase I - 2008-2012

•

Phase II - 2013-2017

•

Phase III - 2018-2022

The three development phases are carried into and discussed in the financial feasibility
plan (Chapter 9.0) following this chapter. This chapter presents brief conceptual level
descriptions of the 14 major capital improvement projects. The proposed projects are depicted in
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Exhibit 8-1. The estimated construction costs and detailed phasing (by year) for each project is
presented in the 20-year financial development plan that is described in the following Chapter
9.0.
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8.2

Capital Development Plan
The MKE Master Plan Study Update was initiated in 2001 with assumed project

implementation dates to follow attainment of activity levels that would trigger the need for
development, and to follow various Federal, State and local approval processes. The actual start
of the proposed airfield and landside development projects may very due to the timing of activity
levels and the multiple government approvals required for project implementation. A summary
of the following 14 major Capital Improvement Projects is presented in Table 8-2.
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TABLE 8.2-1
General Mitchell International Airport
CAPITAL IMPROVEMENT PROGRAM
NO.

PROJECT DESCRIPTION

TARGET
YEAR

UNITS

A

Proposed Runway 7R-25L

1

Environmental Impact Statement (EIS)

2015-16

LS

2

Land Acquisition

2017-18

3

Demolition of Structures

4

Site Preparation/Drainage

5

Relocate College Avenue

6

South Howell Tunnel (1,100' X 200')

7

Perimeter Road

8

CAT-I Navigation System

9

QUANTITY

UNIT COST

TOTAL COST
$234,064,547

1

$6,000,000

$6,000,000

Acres

420

$295,268

$124,012,618

2018-19

Each

307

$31,822

$9,769,265

2018-19

Acres

316

$18,886

$5,967,940

2018-19

SY

43,000

$69

$2,972,768

2018-2019

LS

1

$40,000,000

$40,000,000

2018-19

SY

26,000

$49

$1,284,439

2020

Each

2

$2,000,000

$4,000,000

Perimeter Fence

2020-21

LF

16,000

$62

$993,450

10

Runway Construction

2020-21

SY

116,700

$209

$24,341,833

11

Taxiway Construction

2020-21

SY

102,000

$144

$14,722,234

B

Terminal Modernization

1

Phase I Central Terminal

2015-17

SF

65,000

$430

$27,959,058

2

Phase II South Terminal

2017

SF

48,000

$430

$20,646,689

3

Phase III Ground Access

2018

SY

13,600

$49

$671,860

4

Parking Garage Walking Connector

2018

SF

18,000

$220

$3,960,000

C

Air Cargo Facilities

1

Environmental Assessment

2009

LS

1

$400,000

$400,000

2

Phase I- Site Preparation/Drainage

2012

Acres

20

$18,886

$377,718

3

Phase I- Air Cargo Warehouse

2012

SF

60,000

$150

$9,000,000

4

Phase I- Air Cargo Apron

2012

SY

49,000

$138

$6,744,585

5

Phase I- Truck/Employee Parking

2012

SY

6,600

$34

$224,718

6

Phase II-Site Preparation/Drainage

2020

Acres

20

$18,886

$377,718

7

Phase II- Air Cargo Warehouse

2021

SF

50,000

$150

$7,500,000

8

Phase II- Air Cargo Apron

2021

SY

39,000

$138

$5,368,139

9

Phase II- Truck/Employee Parking

2021

SY

2,800

$34

$95,335

D
1

Runways 7R-25L & 1L-19R RSA Improvements 1
Re-Route 6th Street to New Alignment

2008-10

LS

1

$3,029,400

$3,029,400

2

Shift Rwy 7R 539 ft West & Construct New 25L T/W N

2008-10

LS

1

$12,010,097

$12,010,097

3

Construct College Ave. Tunnel Under 1L RSA

2009-12

LS

1

$25,595,507

$25,595,507

4

Remove Pavement on 25L - Remark & Relight

2009-2012

LS

1

$1,247,198

$1,247,198

5

Phase 2: Extend: Rwy 1L 300 ft., Twy R 300 ft., & Rwy 19R Per. Rd.

2009-13

LS

1

$6,247,628

$6,247,628

6

25L RPZ Land Acquisition

2010-13

Acres

15

$295,288

$4,429,320

19

$18,886

$53,237,608

$30,088,212

$52,559,150

E

Concourse F

1

Site Preparation/Drainage

2011-12

Acres

$52,764,623

2

Relocate GSE

2011-12

SF

6,000

$50

$300,000

3

Construct Concourse F

20011-12

SF

90,000

$430

$38,712,542

4

Aircraft Apron

2010-11

SY

96,600

$138

$13,296,468

5

Fuel Hydrant

2010-11

Each

6

$16,130

$96,781

$358,832

F

Parking Garage Expansion

1

Site Preparation/Drainage

2012

Acres

7

$18,886

$28,284,822
$132,201

2

Parking Garage Construction

2012

Space

1,700

$16,560

$28,152,621

11

$18,886

$207,745

G

Remote Parking Structure

12

Site Preparation/Drainage

2015-16

Acres

2

Phase I- Construction

2015-16

Spaces

3,800

$16,560

$62,929,388

3

Phase II- Construction

2020-21

Spaces

2,800

$16,560

$46,369,023
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H

Remote Employee Parking

1

Site Preparation/Drainage

2009

Acres

11

$18,886

$1,100,664
$207,745

2

Grade Level Parking Lot

2010

Spaces

600

$1,488

$892,919

4

$18,886

$75,544

I

Airport Maintenance

1

Site Preparation/Drainage

2017

Acres

$2,453,824

2

Construct Maintenance Building

2017

SF

20,000

$107

$2,139,943

3

Storage Yards/Parking

2017

SY

7,000

$34

$238,337

J

Runway 7R Extension (Ultimate 7C)

1

Environmental Impact Statement (EIS)

2016

LS

1

$2,000,000

$2,000,000

2

Land Acquisition Runway Protection Zone

2018

Acres

19

$295,268

$5,610,092

3

Site Preparation/Drainage

2019

Acres

4

Runway Construction (461 ft. x 150 ft.)

2020

SY

5

Taxiway Construction

2020

6

Aircraft Hold Apron

2020

7

Relocate CAT-I ILS

K

Concourse G

1

$13,465,391

12

$15,106

$181,271

7,680

$209

$1,601,930

SY

6,250

$144

$902,098

SY

22,000

$144

$3,168,000

2020

LS

1

$2,000

$2,000

Site Preparation/Drainage

2017

Acres

28

$18,886

$528,805

2

Demolation of 5 Hangars & US Post Office

2017

SF

100,000

$21

$2,107,683

3

Construction of Concourse G

2020-21

SF

160,000

$430

$68,822,298

4

Federal Inspection Service Facilities in Concourse G

2020-21

SF

40,000

$200

$8,000,000

5

Aircraft Apron

2020-21

SY

94,000

$138

$12,938,592

6

Post Office Site Preparation/Drainage

2020-21

Acres

4

$18,886

$75,544

7

Construction of US Post Office

2020-21

SF

40,000

$150

$6,000,000

8

Post Office Truck Apron & Parking

2020-21

SY

7,000

$34

$238,337

9

Corporate Hangar Area Site Preparation/Drainage

2020-21

Acres

18

$18,886

$339,946

10
11

Construct Corporate Hangars
Corporate Hangar Apron

12

$132,522,407

2

2

2020-21

Each

5

$6,000,000

$30,000,000

2020-21

SY

21,300

$138

$2,931,830

Corporate Hangar Access

2020-21

SY

7,000

$49

$345,811

13

Fuel Hydrant System

2020-21

Each

12

$16,130

$193,563

L

Runway 1R-19L Extension

Beyond planning period

M

Connector Taxiways

1

Site Preparation/Drainage

2010-11

Acres

$10,835,790

2

Taxiway R Extension to Rwy. 1L

2020-21

3

Taxiway T Extension to Rwy 1L

4

55

$18,886

$1,038,724

SY

34,000

$144

$4,907,411

2020-21

SY

24,000

$144

$3,464,055

Taxiway V Relocation to 307 ft. Seperation - Rwy 7L

2010-11

SY

6,600

$144

$950,400

5

Taxiway H Extension to Rwy 31

2010-11

SY

3,300

$144

$475,200

N

Fuel Farm

Beyond planning period
Total Capital Project Costs

$720,883,195

OTHER COSTS
Mobilization

5%

$36,044,200

Design & Program Management

20%

$144,176,600

Contingencies
Total Other Costs

20%

$144,176,600
$324,397,400
Total Program Costs

$1,045,280,595

Source: PB Americas, Inc. and Norris & Associates, Inc.

SY: Square Yards
SF: Square Feet
Estimates based on 2007 dollars
1
Mead & Hunt RSA Costs
2
Project funded by others
Revised: March 26, 2008
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A. Proposed Runway 7R-25L
The development of Runway 7R-25L that is proposed to have a length of 7,000 feet and
be located 3,540 feet south of Existing Runway 7R-25L (future 7C-25C) includes the following
implementation projects:

A-1

Environmental Impact Statement (EIS) (2015-2016): The EIS approval process is
required by the FAA before the implementation of the runway development project can
begin. This study requires approximately two years too complete. Major environmental
issues to be assessed include the relocation of approximately 192 residential properties,
and the relocation of East College Avenue which will impact the Milwaukee Area
Technical College (MATC).

A-2

Land Acquisition (2017-2018): In preparation for the construction of the Proposed
Runway 7R-25L, this project requires the acquisition of approximately 420 acres of
developed land that is required for the proposed 7,000 feet by 150 feet runway, and the
associated Group V parallel taxiway system. Properties to be acquired include the
recently closed 102-acre 440th U.S.A.F. Reserve base, the approximately 192 singlefamily homes located on the north side of East College Avenue, approximately 30
commercial properties, and approximately 37 industrial properties. In addition
approximately 16 additional public owned properties will be required or their functional
use will be impacted by the land acquisition program.

A-3

Demolition of Structures (2018-2019): After sufficient land is acquired to initiate the
construction of Runway 7R-25L, the demolition of approximately 307 structures will be
required. This will include military, commercial, and residential structures. The
approximately 90 acres of property located outside the object free areas that are not
required to be removed in this project will become a part of the proposed MKE Aviation
Related Commercial Land Use Development Area.

A-4

Site Preparation / Drainage (2018-2019): This task will require the removal of all
USAF facilities, power poles, roadways, and underground utilities that are within the
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approximately 316-acre object free area and runway protection zones associated with the
proposed Runway 7R-25L. This project also includes site grading of the Runway 7R25L and the construction of a surface drainage system.

A-5

Relocate East College Avenue (2018-2019): To provide for the construction of
Runway 7R-25L approximately 5,400 linear feet (43,000 square yards) of East College
Avenue will require relocation. The relocated roadway will be located 800 feet to the
south and parallel to Runway 7R-25L and tie back in with East College Avenue at the
south end of 6th Street.

A-6

South Howell Avenue Tunnel (2018-2019): A 1,100 foot x 200 foot section of the
existing four-lane South Howell Avenue will require a tunnel under the proposed
Runway 7R-25L. This tunnel will pass under the proposed 150 foot wide runway; a 75
foot wide parallel taxiway located 400 feet north of the runway, and an airfield service
road located 400 feet south of the runway.

A-7

Perimeter Road (2018-2019): For airfield safety, maintenance, and security purposes, a
6,400 foot two-lane (26,000 square yards) airfield perimeter security and airfield service
road is required to be constructed 400 feet from the centerline and south of proposed
Runway 7R-25L.

A-8

CAT-I Navigation System (2020): Instrument landing systems required for both ends of
Runway 7R-25L include: Glide Slope (GS) Localizer (LOC), Runway Visual Range
(RVR), Approach Lighting System (ALS), Precision Approach Path Indicator (PAPI),
Middle Marker (MM), and Outer Marker (OM).

A-9

Perimeter Fence (2020-2021): For airfield safety and security purposes the proposed
runway will require approximately 16,000 linear feet of ten feet high perimeter fence.
The fence will parallel the relocated East College Avenue and be located approximately
750 feet south of the centerline of Runway 7R-25L.
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A-10 Runway Construction (2020-2021): The construction of the proposed 7,000 feet x 150
feet Runway 7R-25L will include approximately 116,700 square yards of concrete
pavement. This project also includes jet blast pads off of the ends of the runways,
runway edge lighting, markings, signing, and ground cover.

A-11 Taxiway Construction (2020-2021): Three sections of 75-foot wide connector taxiways
(102,000 square yards) are required to support Runway 7R-25L. This includes the
parallel taxiway, two high-speed exit taxiways, and the terminal connector taxiway
located 600 feet east of Runway 1L-19R

B. Terminal Modernization
The main terminal improvement program is related to TSA passenger security
requirements and growth in scheduled passengers. This project includes the relocation of
passenger security areas, concession areas, ticketing areas, baggage claim areas, and terminal
access roadway improvements

B-1

Phase-I Central Terminal (2015-2017): This 65,000 square foot project includes the
expansion of the main terminal ticketing lobby, baggage claim area, concessions areas,
and TSA passenger security areas.

B-2

Phase-II South Terminal (2017): This 48,000 square foot project includes the
expansion of the main terminal to the south of Concourse E. Projects include the
expansion of second level concessions areas, airline operations areas, baggage claim, and
curb-side check-in areas

B-3

Phase III Ground Access (2018): This project requires that approximately 1,700 linear
feet (13,600 square yards) of the existing six lane terminal roadway system be expanded.
This project also includes the roadway tie-ins with the main parking structure and the
ticketing and baggage claim curb fronts.
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B-4

Parking Garage Walkway Connector (2018): This 18,000 square foot project includes
an enclosed overhead passenger walkway that will connect the second level of the
parking garage with the new south terminal expansion project.

C. Air Cargo Facilities
To accommodate the projected growth of air cargo tonnage, the proposed air cargo apron
and warehouse projects are recommended to be developed west of the existing air cargo area.

C-1

Environmental Assessment (EA) (2009): The EA approval process is required by the
FAA before the air cargo facility project can begin. Potential environmental issues related
to this project may include the clean-up and removal of the existing public parking Lot B.

C-2

Phase I Site Preparation/Drainage (2012): This project requires that approximately 20
acres of land located west of the existing air cargo center be cleared, graded, and a
surface drainage system installed.

C-3

Phase I Air Cargo Warehouse (2012): To accommodate the projected growth in air
cargo tonnage, a new 60,000 square foot multi-story air cargo warehouse is proposed to
be constructed west of the existing air cargo warehouse.

C-4

Phase I Air Cargo Apron (2012): This 49,000 square yard aircraft parking apron will
support approximately two additional wide-body air cargo aircraft.

C-5

Phase I Truck/Employee Parking (2012): This 6,600 square yard project will include
an area for 30 air freight trucks and 60 employee parking spaces.

C-6

Phase II Site Preparation/Drainage (2020): This second phase of the air cargo
warehouse development project requires that approximately 20 acres of land located west
of the Phase-I air cargo project be cleared, graded, and a surface drainage system
installed.
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C-7

Phase II Air Cargo Warehouse (2021): This 50,000 square foot air cargo warehouse
expansion project will be located west of the Phase-I air cargo warehouse project.

C-8

Phase II Air Cargo Apron (2021): This 39,000 square yard apron expansion project
will be located west of the Phase-I apron project and south of the existing air cargo apron
that parallels Taxiway A. This apron expansion project will provide space for the
parking for approximately two air cargo aircraft.

C-9

Phase II Truck/Employee Parking (2021): This 2,800 square yard project will include
an area for 20 air freight trucks and 25 employee parking spaces.

D. Runway 7R-25L & 1L-19R RSA Improvements
The existing Runway 25L Extended Runway Safety Area (ERSA) is 600 feet by 500 feet and the
FAA requires that the ERSA be 1,000 feet by 500 feet. The following project descriptions
discuss the recommended solution which includes the relocation of the Runway 25L threshold by
539 feet, and the extension of Runway 7 by 539 feet. This results in an interim runway length of
8,012 feet.

D-1

Relocate 6th Street (2008-2010): For future access to the mid-field area from the
existing terminal complex, as well as to support the existing commercial businesses
located along 6th Street, it is recommended that a 6,400 foot by 24 foot (17,400 square
yards) section of 6th Street be relocated around the proposed Runway 7R ERSA and tie in
with relocated East College Avenue. The existing Amtrak Airport Rail Station and
passenger parking area will be maintained and access to the rail station will be from the
proposed relocated 6th Street. The impacted public parking spaces in overflow lot ‘B’
will be relocated to the proposed expanded terminal area parking structure.

D-2

Shift Runway 7R 529 Feet West and Construct Taxiway N for 25L (2009-2010):
This 9,000 square yard paving project includes the extension of Runway 7R and parallel
Taxiway ‘A’ to the west. This project also includes lighting, pavement marking, striping,
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signing and ground cover. Associated with this project is the relocation of Taxiway N
from the WANG apron to the relocated threshold of Runway 25L, and Runway 31.

D-3

Construct College Avenue Tunnel Under 1L RSA (2009-2012): This project includes
the construction of a 560 feet long by 100 feet wide two-bore tunnel under College
Avenue.

D-4

Remove Pavement on Runway 25L - Remark & Relight (2009-2013): This project
will includes the removal of approximately 21,000 square yards of pavement as well as
the lighting and marking for the relocated Runway 25L threshold and relocated Taxiway
N.

D-5

Phase 2 Extend Runway 1L 300 feet, Taxiway R 300 feet & Runway 19R Perimeter
Road (2009-2013): The 300 feet by 200 feet extension of Runway 1L and Taxiway R
also includes a new perimeter road around the 1,000 feet long by 800 feet wide Runway
Object Free Area (OFA), and the installation of in-pavement approach lighting system in
the 300 feet runway extension so as to provide a 300 feet displaced landing threshold.

D-6

Land Acquisition 25L RPZ (2010-2013): This project includes the acquisition of
approximately 15 acres of property located east of the Chicago-Northwestern Railroad
and within the relocated 25L Runway Protection Zone.

E. Concourse F
To provide for increased passenger activity, a two-level 7-gate (6-narrowbody and 1-widebody)
aircraft concourse is proposed to be constructed west of existing Concourse E.

E-1

Site Preparation/Drainage (1011-2012): Approximately 19-acres of land located
southwest of the existing terminal will require clearing, grading and the installation of a
surface drainage system.
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E-2

Relocate GSE (2011-2012): The existing airline owned Ground Service Equipment
(GSE) facility that is located in the southwest terminal area is proposed to be relocated to
a site on the north side of the terminal apron in the west section of the existing employee
parking lot. The facility will include a 2,000 square foot single-story building with a
4,400 square yard equipment storage apron and employee parking area.

E-3

Construct Concourse F (2011-2012): This two-level seven-gate concourse will be 450
feet long by 100 feet wide and contain 90,000 square feet of hold rooms, concessions,
and airline operations space.

E-4

Aircraft Apron (2010-2011): In support of the new seven-gate Concourse F, the
Concourse F aircraft parking apron will be expanded to the west by 96,600 square yards.
This Group IV (112.5 feet object clearance from taxilane centerline) apron expansion
project will tie into Taxiway ‘A’.

E-5

Fuel Hydrant System (2010-2011): This project will include seven additional fuel pits
for Concourse F and the proposed fuel transfer system will connect with the existing
Concourse E fuel hydrant system.

F. Parking Garage Expansion
To accommodate projected increases in air passengers, the Master Plan Update recommends the
expansion of the existing multi-story parking garage. The project will include 1,700 additional
parking spaces. This project will also include modification of the garages entrance and exit
roadways.

F-1

Site Preparation/Drainage (2012): This project includes the clearing, grading, and
surface drainage system for approximately seven acres of land.

F-2

Parking Garage Construction (2012): This project includes the construction of 1,700
additional parking spaces in the six story garage as well as the expansion of the entrance
and exit roadways and exit plaza.

GENERAL MITCHELL INTERNATIONAL AIRPORT
MASTER PLAN UPDATE

PB AMERICAS, INC.
PAGE 8-17

G. Remote Parking Structure
In support of projected increases in air passengers, the Master Plan Update recommends that a
new multi-story public parking garage be constructed in the existing grade level lot A with
public access from Air Cargo Way. This parking garage is intended to also replace the resulting
loss of grade level parking spaces in lots A and B.

G-1

Site Preparation/Drainage (2015-2016): This project includes clearing, grading, and a
surface drainage system for approximately 11 acres of land.

G-2

Phase I Construction (2015-2016): This project includes the construction of a multistory parking structure that will contain 3,800 spaces. Also included are the associated
entrance and exit roadways, toll plazas, signing, lighting, and landscaping.

G-3

Phase II Construction (2020-2021): This project includes the expansion of the Phase-I
multi-story parking garage by 2,800 additional spaces. Also included are the associated
entrance and exit roadways, toll plaza, signing, lighting, and landscaping.

H. Remote Employee Parking
For long-range employee parking requirements, it is recommended that a surface lot
containing 600 spaces be developed on airport property. A suitable location for the remote
employee parking lot has not been determined at this time. For long-range capital funding
purposes, the proposed employee parking lot project H will be maintained as a future capital
improvement project and the specific location of the parking lot will be determined during the
development of Runway 7R-25L.

H-1

Site Preparation/Drainage (2010): This project includes the clearing, grading, and
surface drainage system for approximately 11 acres of land.
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H-2

Grade Level Parking Lot (2010): This project includes the construction of 1,400 grade
level employee parking spaces. Also included are security fence, toll plaza, bus stop
shelters, striping, lighting, and landscaping.

I. Airport Maintenance
To accommodate additional airfield and terminal area development projects, it is recommended
that a new airport maintenance and equipment storage building be constructed on the south side
of the existing airport maintenance building No. 26.

I-1

Site Preparation/Drainage (2017): This project includes the clearing, grading, and
surface drainage system for approximately 4 acres of land.

I-2

Construct Maintenance Building (2017: This project includes the construction of a
one-story 20,000 square feet metal airfield maintenance and equipment storage building.

I-3

Storage Yard/Parking (2017): This project includes 7,000 square yards of equipment
storage yards, employee parking, site access road, lighting, and security fencing.

J. Runway 7R Extension (Ultimate 7C)
To provide additional runway length for projected aircraft operations on existing Runway 7R25L, it is recommended that Runway 7R be extended to its maximum length of 8,473 feet. Due
to the location of the CMSPP Railroad, the maximum additional length that can be achieved is
461 feet.

J-1

Environmental Impact Statement (EIS) (2016): An environmental approval process is
required by the FAA before the implementation of the runway development project can
begin. This study requires approximately one year to complete.

J-2

Land Acquisition Runway Protection Zone (2018): This project requires that
approximately 19 acres of commercial property located east of the CMSPP Railroad be
acquired.
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J-3

Site Preparation/Drainage (2016): This project includes the clearing, grading, and
surface drainage system for approximately 12 acres of land.

J-4

Runway Construction (2020): Runway 7R is proposed to be extended 461 feet by 150
feet to the west. This runway extension includes a 200 foot by 200 foot blast pad,
lighting, striping, signing, and ground cover.

J-5 Taxiway Construction (2020): This project includes the extension of Taxiway ‘A’- 731
feet by 75 feet, the construction of a150 feet by 431 feet aircraft hold apron, lighting,
signing, striping, and ground cover.

J-6 CAT-I Navigation System (2020): This project includes the relocation of the existing
Runway 7R Glide Slope, Localizer, PAPI, RVR, and Approach Lighting System.

K. Concourse G
In support of projected increases in air passengers, a two-level 600 foot by 100 foot double sided
concourse containing twelve additional aircraft gate positions is recommended to be developed
west of Concourse F. The south end of Concourse G will also be utilized for the international
arrivals aircraft gate and passenger processing facility (FIS).

K-1

Site Preparation/Drainage (2017): This project includes the clearing, grading, and
surface drainage system for approximately 28 acres of land located southwest of
Concourse F.

K-2

Demolition of Hangars and U.S. Post Office (2017): In preparation of the development
of Concourse G, the five existing corporate hangars (buildings 40, 41, 42, 43, and 44) and
the U.S. Post Office that are located in the southwest terminal area will be removed. This
project contains approximately 100,000 square feet of building space.
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K-3

Construction of Concourse G (2020-2021): This project includes 160,000 square feet
of concourse hold rooms and airline operations space as well as the 700 feet by 50 feet
connector walkway and moving sidewalks that will connect the central terminal and
Concourse G.

K-4

Relocate Federal Inspection Facilities (FIS) (2020-2021): This project includes the
40,000 square feet of U.S. Customs facilities that are required to process a single flight of
300-400 international passengers. The existing FIS facility located on the north terminal
apron will be utilized for the expansion of airport management and terminal support
purposes.

K-5

Aircraft Apron (2020-2021): The proposed apron area for the 12-gate Concourse G will
require approximately 94,000 square yards of concrete. The Group V aircraft parking
apron for the FIS gate position will tie directly into Parallel Taxiway ‘A’. Apron
Taxiway ‘B’ is restricted to Group IV aircraft.

K-6

U.S Post Office Site Preparation / Drainage (2020-2021): To provide for the
development of Concourse G, the existing U.S. Postal Service facility that is located in
the southwest terminal area is recommended to be relocated to the southwest air cargo
area just west of the Airport Surveillance Radar (ASR). This project will require
clearing, grading, and the installation of a surface drainage system for approximately four
acres of land.

K-7

Construction of U.S. Post Office (2020-2021): This proposed 40,000 square foot single
level facility will require an FAA determination of potential impacts to the signal quality
of the adjacent ASR. The U.S.P.S. will be responsible for the development of the post
office.

K-8

Post Office Truck Apron & Public Parking (2020-2021): This project requires 7,000
square yards of pavement for mail trucks, employee parking, public parking, and vehicle
access from relocated 6th Avenue.
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K-9

Corporate Hangar Site Preparation/Drainage (2020-2021): It is recommended that the
recently closed USAF apron area on the south airfield be utilized for future corporate
hangar development and general aviation aircraft parking. In preparation for this hangar
development project, approximately 18 acres of land will require clearing, grading and a
surface water drainage system. The corporate hangar relocation project includes the reuse
of existing USAF hangar No. 217. This existing two-way aircraft access maintenance
hangar contains approximately 70,000 square feet and includes maintenance shops and
administration offices. The south airfield corporate hangar development project will be
developed by individual corporate aircraft operators or Fixed Base Operators (FBO’s).

K-10 Construct Corporate Hangars (2020-2021): The replacement of the five corporate
hangars that will be displaced by the development of Concourse G are recommended to
located on the existing U.S.A.F. south airfield apron. These replacement corporate
hangars are to be constructed by corporate aircraft operators.

K-11 Corporate Hangar Apron (2020-2021): This project includes 21,300 square yards of
concrete apron located on the north side of the existing USAF apron area. This apron
expansion will include Group III aircraft apron taxiway object free area (93 feet)
clearance criteria.

K-12 Corporate Hangar Access (2020-2021): This project includes a 1,800 linear foot twolane access road from South Howell Avenue to the existing south airfield service road.
Auto parking for the proposed corporate hangar area and site access includes 7,000
square yards of pavement.

K-13 Fuel Hydrant System (2020-2021): This project will include twelve additional fuel pits.
The proposed Concourse G fuel transfer system will tie into the adjacent Concourse F
fuel hydrant system.
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L. Runway 1R-19L Extension
For long-range north-south airfield capacity considerations beyond the 20-year planning period,
the 4,143 feet by 150 feet Runway 1R-19L is recommended to be extended to an ultimate length
of 7,000 feet.

This project includes a 2,500 foot by 150 foot extension of Runway 1R, and a 500 feet extension
of Runway 19L. With the upgrading of the existing 4,183 feet by 150 feet general aviation
runway to a Group V air carrier runway requires the complete reconstruction of the existing
4,183 foot long runway and the associated taxiway connector system. The crossing of the
proposed extension of Runway 1R with the proposed Runway 7R-25L, requires that in order to
maintain the minimum FAA 0.8 percent grade change between runway development projects,
results in the section of new runway between the south edge of the intersection of Runway 7C25C and 1R-19L, be reconstructed to the new 0.8 percent grade. Also, this new 7,000 foot
runway will be equipped with CAT-I instrument landing systems on both ends.

M. Connector Taxiways
At such time as the runway capacity of the south airfield requires
head-to-head aircraft movements between the terminal apron, the proposed Runway 7R-25L, and
the south airfield corporate aviation development area, it is recommended that parallel Taxiways
‘R’ and ‘T’ be extended approximately 3,500 feet to the threshold of Runway 1L. Taxiway ‘T’
will be located 400 feet from the centerline of Runway 1L-19R, and parallel Taxiway ‘R’ will be
located 267 feet from Taxiway ‘T’.

M-1

Site Preparation / Drainage (2020-2021): This project will require the clearing,
grading, and surface drainage system for approximately 55 acres of land.

M-2

Taxiway ‘R’ Construction (2020-2021): This 4,000 feet by 75 feet parallel taxiway
extension will start near the Taxiway connector ‘S’ and connect with the previous 300
foot extension of Runway end 1L. This project will include 34,000 square yards of
concrete pavement, lighting, signing, striping and ground cover.
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M-3

Taxiway ‘T ‘ Construction (2020-2021): This 2,500 feet by 75 feet parallel taxiway
extension will start near the Taxiway connector ‘S’ and connect with the previous 300
foot extension of Runway end 1L. This project will include 24,000 square yards of
concrete pavement, lighting, signing, striping, and ground cover.

M-4

Taxiway V Relocation (2020-2021): This project includes the relocation of
approximately 700 linear feet of Taxiway ‘V’ beginning at Taxiway ‘D’ and extending to
the threshold of Runway 7L. This project will result in a parallel taxiway ‘V’ separation
distance of 307 feet from Runway 7L-25R. This total project will require approximately
90,400 square yards of pavement.

N. Fuel Farm
The long-range jet-fuel storage requirements for MKE have been projected to be
approximately 160,000 barrels. An 8.8 acre site has been reserved by the Airport Division for
the development of four 40,000 barrel above-ground fuel storage tanks, secondary truck
unloading docks, and for a fuel piping system that will connect to the existing mid-field fuel
distribution system. Bulk jet fuel delivery is to be via the existing underground fuel line located
along the west side of the Chicago Northwestern Railroad. This project is not required within
the 20-year planning period.

8.3

Runway Approach Plans
These drawings (sheets 6 -18 of 21) depict both plan and profile views of the approaches

to the ten existing and four proposed runway ends. These drawings document existing and
proposed man-made structures, objects of natural growth and terrain which represent
obstructions to navigable airspace. The plans depict existing and ultimate approach slopes along
with roads and railroads shown on the profile to highest elevation plus the added elevation
specified by FAA guidelines. Obstructions to runway approaches are based on the criteria
outlined in Federal Aviation Regulations (FAR) Part 77 Objects Affecting Navigable Airspace,
and FAA Order 8250.3B United States Standards for Terminal Instrument Procedures (TERPS).
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The specific airspace obstructions to FAR Part 77 where derived from FAA Airport
Obstruction Chart (OC) No. 262, published in July, 2001, and from an airspace obstruction
survey for MKE that was performed in March, 1999. This airspace obstruction survey was
performed by Aero Metrics, Inc. for the Milwaukee County, Wisconsin.

Drawing 6 of 21 Airspace Plan
This 1 inch =2,000 feet FAR Part 77 airspace plan shows the five airspace control surfaces
depicted over a USGS base map. The Part 77 obstruction control services include: Primary,
Approach, Transitional, Horizontal, and Conical services for the existing five runways, the
proposed Runway 7R-25L, and the proposed extensions of Runway 1R and 19L.

Drawing 7 & 8 of 21 Approach Plans for Runway 7L-25R
Runway 7L-25R is recommended to continue to support small general aviation aircraft and
maintain visual approach procedures.

o The visual approach to Runway 7L has a 20:1 OCS and the obstruction analysis
identified three obstructions. The flag pole is recommended to be relocated and the two
lighted hangars are recommended to be waived.

o The visual approach to Runway 25R has one obstruction to the 20:1 OCS and this twofoot violation of a street light located outside the RPZ is recommended to continue to be
waived

Drawings 9 & 10 of 21 Approach Plans for Runway 7C-25C
Existing Runway 7L-25R (Ultimate Runway 7C-25C) is recommended to have a 1,000 foot
extension to Runway 7C.

o The obstruction analysis for this ultimate 50:1 precision approach OCS for 7C identified
five obstructions. These trees and poles are recommended to be removed or lowered to
comply with the OCS.
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o The obstruction analysis for 25C identified eight obstructions to the existing 50:1 OCS.
These obstructions include railroad tracks, lighted poles, and trees. The proposed
relocated threshold for 25C will remove these obstructions to the FAR Part 77 50:1
obstruction control surface
Drawings 11 & 12 of 21 Approach Plans for Future Runway 7R-25L
The airspace obstruction analysis for Runway 7R-25L did not identify obstructions to the
ultimate 50:1 approach surfaces.

o After 7R-25L is constructed and the existing roadways and structures are removed, no
obstructions to the Runway 7R precision 50:1 OCS have been identified.

o After 7R-25L is constructed and the existing roadways and structures are removed, no
obstructions to the Runway 25L precision 50:1 OCS have been identified.

Drawings 13 & 14 of 21 Approach Plans for Runway 1R-19L
Runway 1R-19L currently has visual approach surfaces with 20:1 Obstruction Control Surfaces
(OCS).

o The ultimate plan for 1R-19L is to lengthen the runway to 7,000 feet, provide GPS
precision approach capability, and provide 50:1 obstruction control surfaces. The
obstruction analysis for the ultimate 50:1 OCS for 1R did not identify any airspace
obstructions.

o The obstruction analysis for the ultimate 50:1 OCS for Runway 19L identified several
trees that are recommended to be removed.

Drawings 15 & 16 of 21 Approach Plans for Runway 1L-19R
Runway 1L-19R currently has precision approaches with 50:1 OCS’s. The approach to Runway
19R will not change and the threshold to Runway 1L will be extended to the south by 300 feet.
The arrival threshold for Runway 1L will not change and will result in a 300 feet displaced
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threshold. The departure threshold for Runway 1L will begin at the new 300 feet runway
extension.

o The obstruction analysis for 1L identified one tree that penetrates the 50:1 OCS and this
tree is recommended to be removed.

o The obstruction analysis for 19R identified 15 trees and obstruction lighted poles in the
OCS. Also a major high tension electric transmission tower (lighted) was identified that
has an 18-foot violation to the OCS. The plan shows the trees and poles to be removed
and the transmission tower is recommended to continue to be waived.

Drawings 17 & 18 of 21 Approach Plans for Runway 13-31
Runway 13-31 is recommended to be maintained as a general aviation runway with visual
approach procedures:

o The visual approach to Runway 13 has a 20:1 OCS and the obstruction analysis identified
a roadway and several trees. The existing displaced threshold is to remain therefore no
obstructions are within the relocated 20:1 Part 77 displace threshold obstruction control
surface.

o The visual approach to Runway 31 has a 20:1 OCS and the obstruction analysis identified
five obstructions to the OCS. With the proposed relocation of the threshold of Runway
31, no obstructions to the Part 77 20:1 obstruction control surface will exist.

8.4

Airport Land Use Plans (Drawings 19, 20 and 21)
The recommended MKE land use plans are depicted on the following three drawings:

Drawing 19 of 21 On-Airport Land Use Plan
The Airport Land Use Plan provides the MKE Airport Division with data to assist in establishing
a vision for the aeronautical and non-aeronautical land uses that are located on airport property.
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The recommended on-airport land use categories for MKE include:

Airfield:
o Airfield Operating Areas
o Runway Protection Zones & Object Free Areas
o Navaid Critical Areas

Terminal Area
o Air Carrier Apron Areas
o Terminal Facilities
o Public Parking & Terminal Access

Air Cargo Areas
o Air Cargo Aprons and Warehouses
o Freight Forwarders
o US Postal Service
o Express Freight

Airfield & Terminal Support Areas
o Flight Kitchens
o Rental Car Storage Areas
o Air Carrier Aircraft Support Areas
o Taxi & limo Stating Areas
o Fuel Farm
o Airport Grounds Maintenance
o ARFF
o Air Traffic Control Tower
o FAA Navaid Maintenance
o Airport Security
o Aircraft Engine Run-Up Areas
o Employee Parking
GENERAL MITCHELL INTERNATIONAL AIRPORT
MASTER PLAN UPDATE

PB AMERICAS, INC.
PAGE 8-28

Airport Reserve Areas
o Airport Noise Buffer
o Surface Drainage
o 4-F Lands
o Green Space
o Community Compatible Development Areas
o Community Recreational Areas

Aviation Related Commercial Development Areas
o Revenue Generating Uses
o Hotel & Related Air Traveler Services
o Restaurants
o Airline Administration
o FAA and Other Government Offices
o Free Trade Zones
o Aviation Warehousing
o Agriculture
o Airline Aircraft Maintenance Hangars

Military Operations Areas
o Military Aircraft Aprons
o Military Hangars
o Military Support Facilities
o Military Fuel Storage

General Aviation Areas
•

Corporate Hangars

•

Fixed Base Operator (FBO) Terminals

•

FBO Based & Transient Aircraft Aprons

•

T-Hangars
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Drawings 21a & 21b of 21 Exhibit A Airport Property Map
The airport property map depicts the existing and ultimate airport property boundaries beginning
with the initial land purchase in 1946. The Airport Property Map also depicts the detailed
history of the Federal financial participation in the individual parcels as well as land acquisition
with State, County, and Local funds. This includes existing and ultimate fee simple land
acquisitions as well as noise mitigation program easements.

Descriptions of the potential land acquisition parcels 1 thru 309 that may be impacted by the
construction of Runway 7R-25L are included as Appendix E which is attached to the end of this
Master Plan Update Report.

The determination of the exact amount of Fee-Simple land to be acquired acquisition versus
Avigation Easements to be acquired by Milwaukee County will be determined during the
Runway 7R-25L land acquisition program process.

Drawing 21 of 22 Airport Photograph
The Airport Photograph is at the same scale (1 inch=600 feet) as the Airport Layout Plan (ALP)
and depicts the Airport and the surrounding areas at the time the MKE Airport Master Plan
Update was undertaken. The Airport Photograph is dated June 7, 2002.
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